

QazFilms

General

- Creating a list of Kazakhstani films
- Collecting or making all static materials that will be used in website
- Collecting all the necessary information about the films and actors
- Adding all collected data to the system.
- Hosting the final version of the project on the host server
- Preparing the presentation

Backend Part

- Writing the database architecture and drawing it using ERD diagram
- Creating a project, application
- Creating a models
- Creating a system for displaying movies with a full description
- Working with the admin panel and configuring it.
- Creating a system for writing reviews for movies.
- Creating an actor profile page and linking it to movie pages.
- Creating the "recently added movies" block.
- Creating a film filter system by genre, by year, etc.
- Creating a film evaluation system.
- Creating a movie search system by name.
- Creating a newsletter subscription form using Django.
- Creating a part of authentication and registration

Frontend

- Design of main page on Figma
- Defining the website structure
- Creation and development of footer and navbar
- Development of film page and its layout
- Development of actors' profile page
- Preparing a preliminary version of the website's interface.
- Preparation of the final version of the frontend part of the website.

start

end

19/03/22 13/05/22

19/03 25/03
26/03 01/04
26/03 01/04
30/04 06/05
07/05 13/05
07/05 13/05

19/03/22 06/05/22

19/03 25/03
19/03 25/03
26/03 01/04
26/03 01/04
02/04 08/04
02/04 08/04
09/04 15/04
09/04 15/04
16/04 22/04
16/04 22/04
23/04 29/04
23/04 29/04
30/04 06/05

19/03/22 06/05/22

19/03 25/03
19/03 25/03
02/04 08/04
09/04 15/04
16/04 22/04
23/04 29/04
30/04 06/05

